

Bangabandhu Sheikh Mujibur Rahman Maritime University

Plot # 14/06-14/23, Pallabi, Mirpur-12, Dhaka-1216

www.bsmrmu.edu.bd

Annual Procurement Plan: 2024-2025

Goods

Name of University : Bangabandhu Sheikh Mujibur Rahman Maritime University
Agency/Department : Procurement Section
Procuring Entity Name : Registrar

Package No	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk	Time Code for Process	Invite Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GD-01	Medical / Treatment Expense	Pcs/Copy /Box/Pkt/ Ltr/kg/Set	1	OTM/ DPM	HOPE	GOB	1301062	Planned Date	4-Jul-24	19-Jul-24	21-Jul-24	28-Jul-24	28-Jul-24	31-Jul-24	31-Jul-24	21-Aug-24
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-02	Printing & Binding	Pcs/Nos/ Set	5	OTM	HOPE	GOB	2735000	Planned Date	8-Jul-24	23-Jul-24	25-Jul-24	01-Aug-24	01-Aug-24	04-Aug-24	04-Aug-24	25-Aug-24
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-03	Plagiarism Checker Soft Software	Pcs/Pkg/ Nos/Set	1	OTM/E- GP	HOPE	GOB	1500000	Planned Date	11-Jul-24	26-Jul-24	28-Jul-24	04-Aug-24	04-Aug-24	07-Aug-24	07-Aug-24	28-Aug-24
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-04	Stationery, Cleaning, Printing Expense	Pcs/Doz/ Pkt/Kg/P	1	OTM	HOPE	GOB	5208352	Planned Date	15-Jul-24	30-Jul-24	01-Aug-24	08-Aug-24	08-Aug-24	11-Aug-24	11-Aug-24	01-Sep-24
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								

নাজমুল হক মলিক
নাজমুল হক মলিক
কম্পিউটার (ক্রম)
ইউনিভার্সিটি

কম্পিউটার মোঃ নাজমুল হক মলিক, বিএন (অবঃ)
অতিরিক্ত রেজিস্ট্রার (ক্রম)
বিএসএমআর মেডিসিটম ইউনিভার্সিটি

মোঃ মনির উদ্দীন মলিক
কম্পিউটার
রেজিস্ট্রার
বিএসএমআর মেডিসিটম ইউনিভার্সিটি

রিয়ার এডমিরাল মোহাম্মদ মুসা
ডাইস-চ্যান্সেলর
বঙ্গবন্ধু শেখ মুজিবুর রহমান মেডিসিটম ইউনিভার্সিটি

		air						Actual Date									
GD-05	Computer and Accessories	Pcs/Pkg/ Nos/Set	28	OTM/ E- GP	HOPE	GOB	1775000	Planned Date	18-Jul-24	02-Aug-24	04-Aug-24	11-Aug-24	11-Aug-24	14-Aug-24	14-Aug-24	04-Sep-24	
								Planned Days		16 Days	02 Days	07 Days	3 Day	3 Week			
								Actual Date									
GD-06	Electrical Machinery & Furniture	Pcs/Nos/ Set/Lot	216	OTM	HOPE	GOB	4774429	Planned Date	22-Jul-23	06-Aug-23	08-Aug-23	15-Aug-23	15-Aug-23	18-Aug-23	18-Aug-23	08-Sep-23	
								Planned Days		16 Days	02 Days	07 Days	3 Day	3 Week			
								Actual Date									
GD-07	Laboratory Equipment of Marine Fisheries & Aquaculture Lab	Pcs/Nos/ Set	17	OTM	HOPE	GOB	3034000	Planned Date	25-Jul-24	09-Aug-24	11-Aug-24	18-Aug-24	18-Aug-24	21-Aug-24	21-Aug-24	11-Sep-24	
								Planned Days		16 Days	02 Days	07 Days	3 Day	3 Week			
								Actual Date									
GD-08	Laboratory Equipment of Oceanography & Hydrography Lab	Pcs/Nos/ Set	5	OTM	HOPE	GOB	830000	Planned Date	29-Jul-24	13-Aug-24	15-Aug-24	22-Aug-24	22-Aug-24	25-Aug-24	25-Aug-24	15-Sep-24	
								Planned Days		16 Days	02 Days	07 Days	3 Day	3 Week			
								Actual Date									
GD-09	Laboratory Equipment of Genetic Engineering & Biotechnology Lab	Pcs/Nos/ Set	12	e- GP/OTM / RFQ	HOPE	GOB	1392000	Planned Date	31-Jul-24	15-Aug-24	17-Aug-24	24-Aug-24	24-Aug-24	27-Aug-24	27-Aug-24	17-Sep-24	
								Planned Days		16 Days	02 Days	07 Days	3 Day	3 Week			
								Actual Date									
GD-10	Laboratory Equipment of Physics Lab	Pcs/Nos/ Set	27	e- GP/OTM / RFQ	HOPE	GOB	1235030	Planned Date	1-Aug-24	16-Aug-24	18-Aug-24	25-Aug-24	25-Aug-24	28-Aug-24	28-Aug-24	18-Sep-24	
								Planned Days		16 Days	02 Days	07 Days	3 Day	3 Week			
								Actual Date									
								Planned Date	5-Aug-24	20-Aug-24	22-Aug-24	29-Aug-24	29-Aug-24	01-Sep-24	01-Sep-24	22-Sep-24	

GD-11	Laboratory Equipment of Chemistry Lab	Pcs/Nos/ Set	13	OTM/ RFQ	HOPE	GOB	6315000	Planned Date	16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date					
GD-12	Office Equipment	Pcs/Nos/ Set	43	e- GP/OTM / RFQ	HOPE	GOB	619000	Planned Date	22-Aug-24	24-Aug-24	31-Aug-24	03-Sep-24	24-Sep-24
								Planned Days	16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date					
GD-13	Educational Equipment	Pcs/Nos/ Set	18	OTM/ LTM	HOPE	GOB	911900	Planned Date	26-Aug-24	28-Aug-24	04-Sep-24	07-Sep-24	28-Sep-24
								Planned Days	16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date					
GD-14	Vehicle	Pcs/Nos	12	OTM	HOPE	GOB	57100000	Planned Date	29-Aug-24	31-Aug-24	07-Sep-24	10-Sep-24	01-Oct-24
								Planned Days	16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date					
GD-15	ICT Equipments	Pcs/Pkg/ Nos/Set	40	e- GP/OTM / RFQ	HOPE	GOB	2830000	Planned Date	02-Sep-24	04-Sep-24	11-Sep-24	14-Sep-24	05-Oct-24
								Planned Days	16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date					
GD-16	Antivirus & Others Software	Pcs/Pkg/ Nos/Set	17	OTM/e- GP	HOPE	GOB	1115000	Planned Date	04-Sep-23	06-Sep-23	13-Sep-23	16-Sep-23	07-Oct-23
								Planned Days	16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date					
GD-17	Ship Constructor License Version & Qblade License Version Software	Pcs/Pkg/ Nos/Set	2	OTM/ RFQ	HOPE	GOB	4300000	Planned Date	09-Sep-24	11-Sep-24	18-Sep-24	21-Sep-24	12-Oct-24
								Planned Days	16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date					

২৩/৮/২৪
 নাজনীন নাহার
 ডেপুটি রেজিস্ট্রার (ক্রয়)
 কুমিল্লা মেয়রত্ব ইউনিভার্সিটি

২৩/৮/২৪
 কুমিল্লা মেয়র নাজমুল হক মল্লিক, বিএন (অবঃ)
 অতিরিক্ত রেজিস্ট্রার (ক্রয়)
 বিএনএমআর মেয়রত্ব ইউনিভার্সিটি

২৩/৮/২৪
 মোঃ মনির উদ্দীন মল্লিক
 কুমিল্লা মেয়র
 রেজিস্ট্রার
 বিএনএমআর মেয়রত্ব ইউনিভার্সিটি

২৩/৮/২৪
 রিয়াজ এডমিরাল মোহাম্মদ মাসা
 জাইস-চ্যান্সেলর
 কুমিল্লা মেয়রত্ব ইউনিভার্সিটি

GD-18	AreGIS Desktop Advanced Licensed Software for 3 Years & Others	Pcs/Pkg/ Nos/Set	5	OTM/ RFQ	HOPE	GOB	1848000	Planned Date	28-Aug-24	12-Sep-24	14-Sep-24	21-Sep-24	21-Sep-24	24-Sep-24	24-Sep-24	15-Oct-24
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-19	Auto Cad -2023 (1 Year E Lisence) & Others Software	Pcs/Pkg/ Nos/Set	3	OTM/ RFQ	HOPE	GOB	877000	Planned Date	1-Sep-24	16-Sep-24	18-Sep-24	25-Sep-24	25-Sep-24	28-Sep-24	28-Sep-24	19-Oct-24
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-20	SPSS with AMOS & Others Software	Pcs/Pkg/ Nos/Set	5	OTM/ RFQ	HOPE	GOB	938000	Planned Date	3-Sep-24	18-Sep-24	20-Sep-24	27-Sep-24	27-Sep-24	30-Sep-24	30-Sep-24	21-Oct-24
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-21	Transport Maintenance Expense	Pcs/Pkg/ Nos/Set	1	OTM/ LTM	HOPE	GOB	10000000	Planned Date	6-Sep-24	21-Sep-24	23-Sep-24	30-Sep-24	30-Sep-24	03-Oct-24	03-Oct-24	24-Oct-24
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-22	Electrical Installations	Pcs/Copy /Box/Pkt/ Ltr/kg/Se t	1	LTM/ RFQ	HOPE	GOB	650000	Planned Date	8-Sep-24	23-Sep-24	25-Sep-24	02-Oct-24	02-Oct-24	05-Oct-24	05-Oct-24	26-Oct-24
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-23	Computer Maintenance	Pcs/Copy /Box/Pkt/ Ltr/kg/Se t	1	LTM/ RFQ	HOPE	GOB	200000	Planned Date	10-Sep-24	25-Sep-24	27-Sep-24	04-Oct-24	04-Oct-24	07-Oct-24	07-Oct-24	28-Oct-24
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-24	Office Equipments Maintenance	Pcs/Copy /Box/Pkt/ Ltr/kg/Se	1	LTM/ RFO	HOPE	GOB	400000	Planned Date	15-Sep-24	30-Sep-24	02-Oct-24	09-Oct-24	09-Oct-24	12-Oct-24	12-Oct-24	02-Nov-24
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								

		t						Actual Date								
GD-25	Machinery and Equipments Repair	Pcs/Copy/Box/Pkt/Ltr/kg/Set	1	LTM/RFQ	HOPE	GOB	200000	Planned Date	18-Sep-24	03-Oct-24	05-Oct-24	12-Oct-24	12-Oct-24	15-Oct-24	15-Oct-24	05-Nov-24
								Planned Days		16 Days	02 Days	07 Days	3 Day	3 Week		
								Actual Date								
GD-26	Sanitation Materials	Pcs/Copy/Box/Pkt/Ltr/kg/Set	1078	OTM	HOPE	GOB	472630	Planned Date	22-Sep-24	07-Oct-24	09-Oct-24	16-Oct-24	16-Oct-24	19-Oct-24	19-Oct-24	09-Nov-24
								Planned Days		16 Days	02 Days	07 Days	3 Day	3 Week		
								Actual Date								
GD-27	Audio & Video	Pcs/Copy/Box/Pkt/Ltr/kg/Set	1	OTM	HOPE	GOB	1800000	Planned Date	25-Sep-24	10-Oct-24	12-Oct-24	19-Oct-24	19-Oct-24	22-Oct-24	22-Oct-24	12-Nov-24
								Planned Days		16 Days	02 Days	07 Days	3 Day	3 Week		
								Actual Date								
GD-28	Computer Accessories	Pcs/Nos/Set	3	OTM	HOPE	GOB	2000000	Planned Date	29-Sep-24	14-Oct-24	16-Oct-24	23-Oct-24	23-Oct-24	26-Oct-24	26-Oct-24	16-Nov-24
								Planned Days		16 Days	02 Days	07 Days	3 Day	3 Week		
								Actual Date								
GD-29	Chemical & Glassware	Pcs/Copy/Box/Pkt/Ltr/kg/Set	6	OTM/RFQ	HOPE	GOB	4464136	Planned Date	1-Oct-24	16-Oct-24	18-Oct-24	25-Oct-24	25-Oct-24	28-Oct-24	28-Oct-24	18-Nov-24
								Planned Days		16 Days	02 Days	07 Days	3 Day	3 Week		
								Actual Date								
GD-30	Uniforms	Pcs/Set/Pair	1	DPM	HOPE	GOB	600000	Planned Date	3-Oct-24	18-Oct-24	20-Oct-24	27-Oct-24	27-Oct-24	30-Oct-24	30-Oct-24	20-Nov-24
								Planned Days		16 Days	02 Days	07 Days	3 Day	3 Week		
								Actual Date								
		Pcs/Copy						Planned Date	6-Oct-24	21-Oct-24	23-Oct-24	30-Oct-24	30-Oct-24	02-Nov-24	02-Nov-24	23-Nov-24

২০/১০/২৪
 নাজনীন নাহার
 ডেপুটি রেজিস্ট্রার (ক্রয়)
 বিএসএমআর মেরিটাইম ইউনিভার্সিটি

২৩/১০/২৪
 কমান্ডার মোঃ নাজমুল হক মল্লিক, বিএন (অবঃ)
 অতিরিক্ত রেজিস্ট্রার (ক্রয়)
 বিএসএমআর মেরিটাইম ইউনিভার্সিটি

২৩/১০/২৪
 মোঃ মনির উদ্দীন মল্লিক
 কমান্ডার বিএন
 রেজিস্ট্রার
 বিএসএমআর মেরিটাইম ইউনিভার্সিটি

২৩/১০/২৪
 বিয়ার এডমিরাল মোহাম্মদ মুসা
 ডাইস-চ্যাসেলার

GD-31	Sports Items	/Box/Pkt/ Ltr/kg/Set	1	LTM	HOPE	GOB	465442	Planned Days	05-Oct-24	16 Days	02 Days	07 Days	05-Oct-24	3 Day		3 Week
								Actual Date								
GD-32	Seminar Expense	Pcs/Copy /Box/Pkt/ Ltr/kg/Set	1	DPM/ LTM	HOPE	GOB	6500000	Planned Date	9-Oct-24	24-Oct-24	26-Oct-24	02-Nov-24	02-Nov-24	05-Nov-24	05-Nov-24	26-Nov-24
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-33	Books & Periodical	Pcs/Job/S et/Nos/Pk g	1	OTM	HOPE	GOB	2500000	Planned Date	10-Oct-24	25-Oct-24	27-Oct-24	03-Nov-24	03-Nov-24	06-Nov-24	06-Nov-24	27-Nov-24
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-34	Publication	Pcs/Copy /Books/P kg	1	OTM	HOPE	GOB	2655000	Planned Date	17-Oct-24	01-Nov-24	03-Nov-24	10-Nov-24	10-Nov-24	13-Nov-24	13-Nov-24	04-Dec-24
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-35	Souvenir Item	Pcs/Job/S et/Nos/Pk g	2370	OTM/ LTM	HOPE	GOB	2283000	Planned Date	20-Oct-24	04-Nov-24	06-Nov-24	13-Nov-24	13-Nov-24	16-Nov-24	16-Nov-24	07-Dec-24
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-36	Foundation Training (Materials)	Pcs/Job/S et/Nos/Pk g	2370	OTM/ LTM	HOPE	GOB	338720	Planned Date	24-Oct-24	08-Nov-24	10-Nov-24	17-Nov-24	17-Nov-24	20-Nov-24	20-Nov-24	11-Dec-24
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-37	Fire Fighting Accessories	Set/Pcs/ Lot	1	OTM/ LTM	HOPE	GOB	100000	Planned Days	27-Oct-24	16 Days	02 Days	07 Days	00-Jan-00	3 Day	00-Jan-00	3 Week
								Actual Date								
Total Value of Goods Procurement-							136267701									

অনুমোদিত

নাজমুল হক মল্লিক
নাজমীন নাহার
ডেপুটি রেজিস্ট্রার (ক্রয়)
কমন্ডার মোঃ নাজমুল হক মল্লিক, বিএন (অবঃ)
অতিরিক্ত রেজিস্ট্রার (ক্রয়)

মোঃ মনির উদ্দীন মল্লিক
কমন্ডার বিএন
প্রক্টর
বিএসএমআর মেসিটারিম ইউজিকালিটি

রিয়ার এডমিরাল মোহাম্মদ মুন্না
ভাইস-চ্যান্সেলর

Bangabandhu Sheikh Mujibur Rahman Maritime University

Plot # 14/06-14/23, Pallabi, Mirpur-12, Dhaka-1216

www.bsrmu.edu.bd

Annual Procurement Plan: 2024-2025

Works

Name of University : Bangabandhu Sheikh Mujibur Rahman Maritime University

Agency/Department : Procurement Section

Procuring Entity Na : Registrar

Package No	Description of Procurement Package Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd.Cost in Tk	Time Code for Process	Invite Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PW-01	Resi/Non-resi Building Maintenance	Pcs/Copy/Box/Pkt/Ltr/kg/Se t	1	LTM/ RFQ	HOPE	GOB	2500000	Planned Date	3-Oct-24	18-Oct-24	20-Oct-24	27-Oct-24	27-Oct-24	30-Oct-24	30-Oct-24	20-Nov-24
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
Total Value of Works Procurement-							2500000									

২০/১০/২৪
মাজনীন নাহার
ডেপুটি রেজিস্ট্রার (ক্রয়)
বিএসএমআর মেরিটাইম ইউনিভার্সিটি

২০/১০/২৪
কুমার মোঃ নাজমুল হক মল্লিক, বিএন (অবঃ)
অতিরিক্ত রেজিস্ট্রার (ক্রয়)
বিএসএমআর মেরিটাইম ইউনিভার্সিটি

২০/১০/২৪
মোঃ মনির উদ্দীন মল্লিক
কমডোর বিএন
রেজিস্ট্রার
বিএসএমআর মেরিটাইম ইউনিভার্সিটি

অনুমোদিত
২০/১০/২৪
রিয়ার এডমিরাল মোহাম্মদ মুসা
ভাইস-চ্যান্সেলর
বঙ্গবন্ধু শেখ মুজিবুর রহমান মেরিটাইম ইউনিভার্সিটি