

# Bangabandhu Sheikh Mujibur Rahman Maritime University

Plot # 14/06-14/23, Pallabi, Mirpur-12, Dhaka-1216


[www.bsrmu.edu.bd](http://www.bsrmu.edu.bd)


## Annual Procurement Plan: 2023-2024


### Goods


Name of University : Bangabandhu Sheikh Mujibur Rahman Maritime University  
 Agency/Department : Procurement Section  
 Procuring Entity Name : Registrar

Package No	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd.Cost in Tk	Time Code for Process	Invite Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract					
GD-01	Medical / Treatment Expense	Pcs/Copy /Box/Pkt/ Ltr/kg/Set	1	OTM/ DPM	HOPE	GOB	1500000	Planned Date	1-Aug-23	16-Aug-23	18-Aug-23	25-Aug-23	25-Aug-23	28-Aug-23	28-Aug-23	18-Sep-23					
								Planned Days									16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date													
GD-02	Plagiarism Checker Soft Software	Pcs/Pkg/ Nos/Set	1	OTM	HOPE	GOB	1000000	Planned Date	3-Aug-23	18-Aug-23	20-Aug-23	27-Aug-23	27-Aug-23	30-Aug-23	30-Aug-23	20-Sep-23					
								Planned Days									16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date													
GD-03	Stationery, Cleaning, Printing Expense	Pcs/Doz/ Pkt/Kg/P air	1	OTM	HOPE	GOB	5233280	Planned Date	6-Aug-23	21-Aug-23	23-Aug-23	30-Aug-23	30-Aug-23	02-Sep-23	02-Sep-23	23-Sep-23					
								Planned Days									16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date													
GD-04	Electrical Machinery & Furniture	Pcs/Nos/ Set/Lot	64	OTM	HOPE	GOB	2496691	Planned Date	10-Aug-23	25-Aug-23	27-Aug-23	03-Sep-23	03-Sep-23	06-Sep-23	06-Sep-23	27-Sep-23					
								Planned Days									16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date													
GD-05	Laboratory Equipment of Marine Fisheries & Aquaculture Lab	Pcs/Nos/ Set	12	OTM	HOPE	GOB	2127500	Planned Date	17-Aug-23	01-Sep-23	03-Sep-23	10-Sep-23	10-Sep-23	13-Sep-23	13-Sep-23	04-Oct-23					
								Planned Days									16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date													
GD-06	Laboratory Equipment of Oceanography & Hydrography Lab	Pcs/Nos/ Set	2	OTM	HOPE	GOB	6500000	Planned Date	24-Aug-23	08-Sep-23	10-Sep-23	17-Sep-23	17-Sep-23	20-Sep-23	20-Sep-23	11-Oct-23					
								Planned Days									16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date													

  
 নাজমীন নাজার  
 ডেপুটি রেজিস্ট্রার (ক্রয়)

  
 ২২/৭/২৩  
 ক্রয়ের নোটিশের ক্রয় পরিচালক, বিএস (ক্রয়)  
 বাংলাদেশ সরকার (কস)  
 বাংলাদেশ সরকার (কস)

  
 ১২/৭/২০২৩  
 শেখ ফিরোজ আহমেদ  
 কমডোর বিএন  
 রেজিস্ট্রার  
 বিএসএমআর মেরিটাইম ইউনিভার্সিটি

  
 ১২/৭/২৩  
 রেজিস্ট্রার এডমিরাল মোহাম্মদ মুসা  
 ডাইস-চ্যান্সেলর  
 বাংলাদেশ সরকার মেরিটাইম ইউনিভার্সিটি

Package No	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd.Cost in Tk	Time Code for Process	Invite Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GD-07	Laboratory Equipment of Genetic Engineering & Biotechnology Lab	Pcs/Nos/Set	13	OTM/ RFQ	HOPE	GOB	4265000	Planned Date	27-Aug-23	11-Sep-23	13-Sep-23	20-Sep-23	20-Sep-23	23-Sep-23	23-Sep-23	14-Oct-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-08	Office Equipment	Pcs/Nos/Set	85	OTM/ LTM	HOPE	GOB	1666800	Planned Date	29-Aug-23	13-Sep-23	15-Sep-23	22-Sep-23	22-Sep-23	25-Sep-23	25-Sep-23	16-Oct-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-09	Educational Equipment	Pcs/Nos/Set	23	OTM/ LTM	HOPE	GOB	1495000	Planned Date	3-Sep-23	18-Sep-23	20-Sep-23	27-Sep-23	27-Sep-23	30-Sep-23	30-Sep-23	21-Oct-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-10	Equipment & Others Machinery	Pcs/Pkg/Nos/Set	2	OTM	HOPE	GOB	1459530	Planned Date	7-Sep-23	22-Sep-23	24-Sep-23	01-Oct-23	01-Oct-23	04-Oct-23	04-Oct-23	25-Oct-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-11	Vehicle	Pcs/Nos	4	OTM	HOPE	GOB	19200000	Planned Date	10-Sep-23	25-Sep-23	27-Sep-23	04-Oct-23	04-Oct-23	07-Oct-23	07-Oct-23	28-Oct-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-12	ICT Equipments	Pcs/Pkg/Nos/Set	7	OTM/ LTM	HOPE	GOB	2459000	Planned Date	14-Sep-23	29-Sep-23	01-Oct-23	08-Oct-23	08-Oct-23	11-Oct-23	11-Oct-23	01-Nov-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-13	Computer and Accessories	Pcs/Pkg/Nos/Set	28	OTM/ E-GP	HOPE	GOB	3070000	Planned Date	17-Sep-23	02-Oct-23	04-Oct-23	11-Oct-23	11-Oct-23	14-Oct-23	14-Oct-23	04-Nov-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-14	Antivirus Software Purchase	Pcs/Pkg/Nos/Set	1	OTM/E-GP	HOPE	GOB	300000	Planned Date	19-Sep-23	04-Oct-23	06-Oct-23	13-Oct-23	13-Oct-23	16-Oct-23	16-Oct-23	06-Nov-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								

কাজী  
**নাজনীন নাহার**  
 ডেপুটি রেজিস্ট্রার (কেন)

**২২/৯/২৩**  
 কমান্ডার মোঃ সাকবুর হোসেন, বিএন (কেন)  
 অতিরিক্ত রেজিস্ট্রার (কেন)

**২২/৯/২৩**  
 শেখ ফিরোজ আহমেদ  
 কমন্ডার বিএন  
 রেজিস্ট্রার  
 বিএসএমআর মেরিটাইম ইউনিভার্সিটি

**২২/৯/২৩**  
 বিয়ার এডমিরাল মোহাম্মদ মুসা  
 ডাইস-চ্যাপেলর  
 কমান্ডার মোঃ সাকবুর হোসেন, বিএন (কেন)  
 অতিরিক্ত রেজিস্ট্রার (কেন)

Package No	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk	Time Code for Process	Invite Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract					
GD-15	LMS Module Software Maintenance & SSL Certificate Fee	Pcs/Pkg/ Nos/Set	2	OTM/ RFQ	HOPE	GOB	130000	Planned Date	20-Sep-23	05-Oct-23	07-Oct-23	14-Oct-23	14-Oct-23	17-Oct-23	17-Oct-23	07-Nov-23					
								Planned Days									16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date													
GD-16	Naval Architecture Package & SPSS and Sigma	Pkg/Nos/ Set	1	OTM	HOPE	GOB	11190000	Planned Date	24-Sep-23	09-Oct-23	11-Oct-23	18-Oct-23	18-Oct-23	21-Oct-23	21-Oct-23	11-Nov-23					
								Planned Days									16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date													
GD-17	Transport Maintenance Expense	Pcs/Pkg/ Nos/Set	1	OTM/ LTM	HOPE	GOB	3000000	Planned Date	25-Sep-23	10-Oct-23	12-Oct-23	19-Oct-23	19-Oct-23	22-Oct-23	22-Oct-23	12-Nov-23					
								Planned Days									16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date													
GD-18	Electrical Installations	Pcs/Copy /Box/Pkt/ Ltr/kg/Set	2	LTM/ RFQ	HOPE	GOB	685595	Planned Date	26-Sep-23	11-Oct-23	13-Oct-23	20-Oct-23	20-Oct-23	23-Oct-23	23-Oct-23	13-Nov-23					
								Planned Days									16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date													
GD-19	Sanitation Materials	Pcs/Copy /Box/Pkt/ Ltr/kg/Set	1078	OTM	HOPE	GOB	495500	Planned Date	27-Sep-23	12-Oct-23	14-Oct-23	21-Oct-23	21-Oct-23	24-Oct-23	24-Oct-23	14-Nov-23					
								Planned Days									16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date													
GD-20	Audio & Video	Pcs/Copy /Box/Pkt/ Ltr/kg/Set	1	OTM	HOPE	GOB	1800000	Planned Date	2-Oct-23	17-Oct-23	19-Oct-23	26-Oct-23	26-Oct-23	29-Oct-23	29-Oct-23	19-Nov-23					
								Planned Days									16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date													
GD-21	Computer Accessories	Pcs/Nos/ Set	3	OTM	HOPE	GOB	1632840	Planned Date	3-Oct-23	18-Oct-23	20-Oct-23	27-Oct-23	27-Oct-23	30-Oct-23	30-Oct-23	20-Nov-23					
								Planned Days									16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date													
GD-22	Printing & Binding	Pcs/Nos/ Set	5	OTM	HOPE	GOB	3300000	Planned Date	4-Oct-23	19-Oct-23	21-Oct-23	28-Oct-23	28-Oct-23	31-Oct-23	31-Oct-23	21-Nov-23					
								Planned Days									16 Days	02 Days	07 Days	3 Day	3 Week
								Actual Date													

২১/১০/২৩  
 নাজনীন নাহার  
 ডেপুটি রেজিস্টার (সহ)

২১/১০/২৩  
 কমান্ডার কে.এস.এম. বিএন (সহ)  
 অতিরিক্ত রেজিস্টার (সহ)

২১/১০/২৩  
 শেখ ফিরোজ আহমেদ  
 কমান্ডার বিএন  
 রেজিস্টার

২১/১০/২৩  
 রিয়াজ হাভিমিরাল মোহাম্মদ মুসা  
 ডাইনিং-চ্যামেলার

Package No	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk	Time Code for Process	Invite Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GD-23	Chemicals	Pcs/Copy/Box/Pkt/Ltr/kg/Set	6	OTM/ RFQ	HOPE	GOB	1794075	Planned Date	5-Oct-23	20-Oct-23	22-Oct-23	29-Oct-23	29-Oct-23	01-Nov-23	01-Nov-23	22-Nov-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-24	Uniforms	Pcs/Set/Pair	1	DPM	HOPE	GOB	400000	Planned Date	8-Oct-23	23-Oct-23	25-Oct-23	01-Nov-23	01-Nov-23	04-Nov-23	04-Nov-23	25-Nov-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-25	Sports Items	Pcs/Copy/Box/Pkt/Ltr/kg/Set	1	LTM	HOPE	GOB	769300	Planned Date	9-Oct-23	24-Oct-23	26-Oct-23	02-Nov-23	02-Nov-23	05-Nov-23	05-Nov-23	26-Nov-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-26	Seminar Expense	Pcs/Copy/Box/Pkt/Ltr/kg/Set	1	DPM/ LTM	HOPE	GOB	6500000	Planned Date	11-Oct-23	26-Oct-23	28-Oct-23	04-Nov-23	04-Nov-23	07-Nov-23	07-Nov-23	28-Nov-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-27	Books & Periodical	Pcs/Job/Set/Nos/Pkg	1	OTM	HOPE	GOB	2500000	Planned Date	12-Oct-23	27-Oct-23	29-Oct-23	05-Nov-23	05-Nov-23	08-Nov-23	08-Nov-23	29-Nov-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-28	Publication	Pcs/Copy/Books/Pkg	1	OTM	HOPE	GOB	2800000	Planned Date	15-Oct-23	30-Oct-23	01-Nov-23	08-Nov-23	08-Nov-23	11-Nov-23	11-Nov-23	02-Dec-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-29	Souvenir Item	Pcs/Job/Set/Nos/Pkg	2370	OTM/ LTM	HOPE	GOB	1455000	Planned Date	17-Oct-23	01-Nov-23	03-Nov-23	10-Nov-23	10-Nov-23	13-Nov-23	13-Nov-23	04-Dec-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
GD-30	Online Meeting and Webinar Platform 1 year license	Set/Pcs/Lot	1	OTM	HOPE	GOB	450000	Planned Date	19-Oct-23	03-Nov-23	05-Nov-23	12-Nov-23	12-Nov-23	15-Nov-23	15-Nov-23	06-Dec-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								

১১/১০/২৩  
 নাজনীন নাহার  
 ডেপুটি রেজিস্ট্রার

১১/১০/২৩  
 শেখ ফিরোজ আহমেদ  
 কমডোর বিএন  
 রেজিস্ট্রার

১১/১০/২৩  
 শেখ ফিরোজ আহমেদ  
 কমডোর বিএন  
 রেজিস্ট্রার

১১/১০/২৩  
 রিয়ার এডমিরাল মোহাম্মদ মুসা  
 ডাইন-চ্যান্সেলর

Package No	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approvin g	Source of Fund	Estd.Cost in Tk	Time Code for Process	Invite Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GD-31	Fire Fighting Accessories	Set/Pcs/ Lot	1	eGP-LTM	HOPE	GOB	100000	Planned Date	19-Oct-23	03-Nov-23	05-Nov-23	12-Nov-23	12-Nov-23	15-Nov-23	15-Nov-23	06-Dec-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
<b>Total Value of Goods Procurement-</b>							<b>91775111</b>									

স্বাক্ষরিত  
 নাজনীন নাহার  
 ডেপুটি রেজিস্ট্রার (ক্রম)  
 বিএসএমআর মেরিটাইম ইউনিভার্সিটি

স্বাক্ষরিত  
 কুমার মোঃ হুমায়ুন কবীর, বিএন (ক্রম)  
 অতিরিক্ত রেজিস্ট্রার (ক্রম)  
 বিএসএমআর মেরিটাইম ইউনিভার্সিটি

স্বাক্ষরিত  
 শেখ ফিরোজ আহমেদ  
 কমডোর বিএন  
 রেজিস্ট্রার  
 বিএসএমআর মেরিটাইম ইউনিভার্সিটি

অনুমোদিত

স্বাক্ষরিত  
 রিয়ার এডমিরাল মোহাম্মদ মুসা  
 ভাইস-চ্যান্সেলর  
 বঙ্গবন্ধু শেখ মুজিবুর রহমান মেরিটাইম ইউনিভার্সিটি

# Bangabandhu Sheikh Mujibur Rahman Maritime University

Plot # 14/06-14/23, Pallabi, Mirpur-12, Dhaka-1216

[www.bsrmru.edu.bd](http://www.bsrmru.edu.bd)

## Annual Procurement Plan: 2023-2024

### Works


Name of University : Bangabandhu Sheikh Mujibur Rahman Maritime University

Agency/Department : Procurement Section

Procuring Entity Name: Registrar


Package No	Description of Procurement Package Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk	Time Code for Process	Invite Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
WR-01	Non-residential Building Maintenance	Pcs/Copy/Box/Pkt/Ltr/kg/Se t	1	RFQ	HOPE	GOB	1500000	Planned Date	10-Aug-23	25-Aug-23	27-Aug-23	03-Sep-23	03-Sep-23	06-Sep-23	06-Sep-23	27-Sep-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
WR-02	Residential Building Maintenance	Pcs/Copy/Box/Pkt/Ltr/kg/Se t	1	RFQ	HOPE	GOB	100000	Planned Date	3-Sep-23	18-Sep-23	20-Sep-23	27-Sep-23	27-Sep-23	30-Sep-23	30-Sep-23	21-Oct-23
								Planned Days		16 Days	02 Days	07 Days		3 Day		3 Week
								Actual Date								
Total Value of Works Procurement-							1600000									

  
নাজমীন নাহার  
ডেপুটি রেজিস্ট্রার (ক্রম)  
বিএসএমআর মেরিটাইম ইউনিভার্সিটি

  
কমল হোসেন  
কমডোর বিএন  
রেজিস্ট্রার  
বিএসএমআর মেরিটাইম ইউনিভার্সিটি

  
শেখ ফিরোজ আহমেদ  
কমডোর বিএন  
রেজিস্ট্রার  
বিএসএমআর মেরিটাইম ইউনিভার্সিটি

অনুমোদিত

  
রিয়ার এডমিরাল মোহাম্মদ মুসা  
ডাইস-চ্যান্সেলর  
বাবরু শেখ মুজিবুর রহমান মেরিটাইম ইউনিভার্সিটি